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v’ Estimating the cost of the project
v Expert Judgment
v Analogous estimation
v Bottom up estimation
v Three point estimation

v" Cost of Quality —
v’ Earned Value Management \
v Determining Budget for theproject

v' Cost Variance Analysis
v Controlling costs during the project




